
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

10:56 AM
Run date

Time

Reviewer: Wright, Doug 09-Dec-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 007 Date: 20-Oct-2010 Wednesday

Approved Date:

Shift Hours: 01:30 PM 03:45 PM Break: Over Time:

Const Calendar Day: 407

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L01-GRT.05304-0120F4 Tower Lift 01 Grout Baseplates Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TSE.05304-0120F4 Tower Lift 01 Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TSW.05304-0120F4 Tower Lift 01 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 grouting of North and South shaft

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Tern, Ae Diary #: 007 Date: 20-Oct-2010 Wednesday

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR Tony KatronesPainter 2.50 0.00 0.00 2.50

JNM Sidney NachorPainter 2.50 0.00 0.00 2.50

Diary: Dispute

Tower Activities

Certified Paiting co. work on the paint repair for the lift 2 tower shaft at the 53M splice surface. Sydney
blast and paint the interior surface of skin C of the North shaft. Tony paint the bolt hole that were rusted on
the skin C of all lift 2 shaft at 53M splice.

078 T-L01-ENE.078
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